DELMONT BOROUGH CoOUNCIL MEETING MINUTES
June 10, 2026

77 Greensburg Street
Delmont, PA 15626

ELECTED OFFICIALS:

Mayor David Weber Present
Robert Walczer, Council President Present
Chris Bigley, Vice President Present
Pam Simpson Present

JUNIOR COUNCIL:
VACANT

EMPLOYEES:

Bill Heaps, Public Works Supervisor
Dawn Earhart, Secretary/Treasurer
Chief Joe Calabrace, Delmont Police Chief

PROFESSIONAL SERVICES:
Timothy Witt, Watson & Mundorff, LLC

ENGINEER REPORT:
LSSE Report — Dalton Mack, Kevin Brett

Morris Knowles Report — Donn Bartram, Bill Utzman

RESIDENTS ATTENDING:

Stanley Cheyne
Donald Craig
Mary Piper

Bob Cole

Troop 1211
Donald Cline

Amanda List Absent
Krista Krautbauer Present
Tina Campbell Present
Julie Walczer Absent

N/A

Present
Present
Present

Absent

Chuck Amadee
Corrie Alexander
Rebecca Piper
Franklin Piper
Troop 405
Michael Earhart
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OTHERS ATTENDING

Penn Franklin — Ken Bustin — Not Present
Tribune Review — Patrick Varine — Not Present

CALL TO ORDER: Mr. Walczer calls meeting to order and join in the Pledge of Allegiance.

STANDARD MONTHLY BUSINESS
MEETING MINUTES:

Council reviewed the May 13, 2026 Council Meeting Minutes. Pam Simpson Made a Motion to
Approve the May 13, 2026 Council Meeting Minutes. A Second Motion was Made by Chris Bigley.
All Approved.

TREASURER’S REPORT:

After review of the June 10, 2026 Treasurer’s Report, Tina Campbell Made the Motion to Accept
the June 10, 2026 Treasurer’s Report. Krista Krautbauer Made a Second Motion. All Approved.

BILLS:

Bills on display but not read. The report of the bills to be paid reflect the day after the previous
Council Meeting until the day of the new Council Meeting. Chris Bigley Made the Motion to Pay the
Bills. Pam Simpson Made a Second Motion. All Approved.

CITIZENS’ COMMENTS

Chuck Amadee spoke on behalf of the Delmont Community Concert Band. He mentioned that the
band would be performing on Thursday, June 18" at 6:00 PM at the Delmont Borough Public
Library. He also mentioned that the band would be performing at the 250" Celebration of America
on Saturday, July 4™ at the Rose Wigfield Parklet. He noted that the band had started as a Scout
Band.

Franklin Piper, of Crest Drive, provided Council with copies of his Right to Know request response.
He also let Council know that he had noticed some electronics in the dumpster at the Borough
Garage during Clean Up Days and filed a report with the DEP. Mayor Weber let the resident know
that he took electronics that were dropped off at the garage during Clean Up Days to
Westmoreland Cleanways. Franklin was also advised to not be in the dumpsters, as it’s a liability
for the Borough if he gets hurt being in or climbing on the dumpsters. Franklin also passed out
flyers of a fundraiser for Fighting Cancer. He also inquired about the traffic systems equipment and
where it will go when PennDOT replaces a lot of it during the Route 66 project.

JUNIOR COUNCIL:

N/A

ENGINEERING REPORT — LSSE

Dalton Mack reported that the Sewage Committee and the Finance Committee met on May 27"
with the Borough Engineers. LSSE is requesting a July public meeting in regards to the Act 537.

The Borough received notification from People’s Gas that they will be doing some work around the
Borough replacing gas lines. LSSE will try to coordinate with Gas Company and G Salandro
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prior/during the Tollgate Project, as it may extend to Monticello, just a few houses in, and try to get
the gas company to do their replacement prior to the road being paved.

Motion was Made by Krista Krautbauer to Award Bid for Contract No. 26-S1-Tollgate Lane
Sanitary Sewer Replacement to G. Salandro in the Amount of $325,000. A Second Motion was
Made by Chris Bigley. All Approved.

A Motion was Made by Tina Campbell to Move Forward with Selected Alternative for COA Act 537
Plan Update. A Second Motion was Made by Krista Krautbauer. All Approved.

A Motion was Made by Krista Krautbauer to Consider Proposal from Pumpman Pittsburgh for
Repair to the Cramer Lift Station Motor versus Replacing the Motor. A Second Motion was Made
by Chris Bigley. All Approved. The repair is a 3-5 week turn around. The replacementis a 12 to 16-
week turnaround. Stan Cheyne, resident and former Council Member, made reference to the
Sunshine Act being violated with the meeting that was held discussing these alternative options, as
the meeting was not made public and 4 members of council attended the meeting. Council
President Bob Walczer clarified that there were no decisions made during the meeting. Stan
Cheyne mentioned getting clarification from the Attorney General.
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LSSE

= GVl ENgIneers and Surveyors M EM O
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B46 Fourth Avenue, Coraopolis, PA 15108
(412) 264-4400 @ (412) 264-1200 Fax

TO: Delmont Borough Council DATE:  Tune 8, 2026

FROM: Kevin A. Brett, P.E. 5. 0-NO.: - 398-001
Dalton G. Mack, P.E.
ce:
SUBJECT: Monthly Engineer’s Report
June 2026
CRAMER COA
. EQ Tank Design: LSSE recommends sizing the new EQ tank based on a 10-year summer

storm event, putting the new tank size at 373,000 gallons (compared to the 323,000 gallon
tank size in the original Act 537 Plan). This fank size concept was reviewed with the Sewer
Committee on January 12, 2026. Borough Sewer Committee and LSSE met with
PennVEST on January 27, 2026 to review funding opportunities through PennVEST;
PennVEST advised of potential options for funding, including 20- and 30-year loans and
partial grant funding.

LSSE reviewed multiple options with Sewer Committee for the scope of work to fund
through PennVEST, including the basic scope required for COA compliance, and a larger
scope which includes replacement of the pumps at the lift station, the addition of a second
“package style” lift station in the Borough, and replacement of the remaining old
forcemain, with the goal of addressing all the Borough's current sewage pumping issues
in one project. One large project would also be more cost effective for an Act 537 update,
re-use of existing concrete structures, and for construction-related costs. These options
were reviewed further with the Sewer Committee on May 27, 2026, with the
recommendation to pursue the larger scope. A summary memorandum of the
alternatives reviewed is attached to this Report as Attachment A. LSSE met with
Sewer Committee to review options and recommended adding additional Phase to
Act 537 plan for the addition of intermediate lift station so the Borough has options
on constructing when funds are available. If Borough Council finds this approach
acceptable, LSSE will prepare the Act 537 update for public meeting and adoption at
likely the August or September meeting.

The Borough was awarded $500,000 in funding through the 2024 Statewide LSA Program
for the EQ Tank project.

. Act 537 Update: Following Sewer Committee meeting, LSSE began to prepare the
Act 537 update with the options summarized above included.

. Progress Reports: Reports due to DEP in July and December each year. Next Report is
due July 31, 2026.
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FTMSA COA

The FTMSA COA was executed by all entities dated August 29, 2019. The following
milestones are required per the Order. The First Amendment to this COA dated
January 16, 2025, was executed by all parties, revising milestones as follows.

o CCTV and Clean — August 29, 2024 for FTMSA. Cramer is 365 davs from
when Order is siscned for CRAMER:

a. Within five years of the execution of this COA, televise the portions of their
SSS that arve referenced in this COA and clean all segments necessary to
restore full hydraulic capacity; excepting however that FTMSA shall on or
before March 1, 2021 televise and clean the FTMSA Interceptor System.
All televising is complete.

b. Within six years of the execution of this COA, identify and repair all Grades
4 and 5 defects (“Grades 4 and 5 defects ) observed in the portions of their
SSS that are referenced in this COA.

c. Tollgate Lane Sewer Replacement: Borough received $200,000.00 in
Sfunding through LSA Westmoreland County and $208,000 through the 2024
Statewide LSA for the work. Two alternatives are being reviewed for sewer
replacement: in place, and relocation to the roadway. LSSE will proceed
with moving sewer line into the roadway. Tollgate was awarded an
additional $175,000.00 in grants through the 2024 PA Small Water and
Sewer program, total project funding is up to $583,000. Bid opening was
held May 12, 2026: a bid report was sent to the Borough. The low
bidder was G. Salandro Excavating, LL.C in the amount of $238,505.00
for the Base Bid and 586,500.00 for the paving Add Alternate, for a
total project cost of $325,005.00. DCED advised on May 26, 2026 that
the Add Alternate paving scope was approved; as such it is
recommended that the Borough award Base Bid and Add Alternate
No. 1.

As the project came in approximately $200,000.00 under the grant
funding awarded, DCED advised that the scope can be increased to use
the remaining funds available. LSSE is reviewing options with the
Sewer Committee and Contractor for submission to DCED for
approval.

o Flow Monitoring (BY FTMSA): No later than March 1, 2026, FTMSA shall
commence and complete by October 30, 2026, a flow monitoring program to
determine the magnitude, frequency, duration, source(s) and cause(s) of all S50s
and the hydraulic overload in the FTMSA Sewer System.

o Flow meters shall be installed in order to obtain accurate data demonstrating
capacity above connection points, flow entering from tributary connection points,
and capacity downstream from connection points, and shall, at a minimum, be
placed at the following locations (the “Monitoring Locations”):

raged oL 1/
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SS0 Elimination Plan (BY FTMSA):

a. By April 1, 2026, FTMSA shall develop a hydraulic model of the FTMSA
Sewer System.

b. By April 30,2027, FTMSA, on behalf of the Municipal Entities, shall submit
to the Department for its review and approval, or modification and
approval, a joint plan and schedule to eliminate the hyvdraulic overload and
all SSOs in the FTMSA Sewer System (“SSO Elimination Plan”). FTMSA
sent a letter dated February 23, 2026 to LSSE requesting to meet and for
LSSE to provide update on Delmont Borough activities. LSSE is
coordinating as necessary.

ACT 537 Plan (BY FTMSA):

a. Within 270 days of the Department s approval of the SSO Elimination Plan,
FTMSA, on behalf of the Municipal Entities, shall submit to the Department
a joint amended Act 537 Plan (“Act 537 Plan”) for the construction of the
projects elected in the S5O Elimination Plan.

For Cramer following:

Within 180 days submit Act 537 Plan for gravity sewer and forcemain.
Complete.

Within 60 days of Cramer 537 Plan approval submit Part II for gravity
sewer and forcemain. Complete.

Within 730 days of Part II approval construct gravity line and forcemain.
Complete.

Within 270 Days of gravity line and forcemain to Cramer - submir revised
Act 537 Plan to include the tank following post flow monitoring. Flow
Monitoring in progress.

Within 60 days of Planning approval submit a Part II permit.

Within 545 Days complete construction of EQ tank.

Construction of Improvements:

a. On or before 41 months after DEP s approval of the Act 537 Plan, FTMSA

shall complete construction and operate the new or modified sewerage
facilities in the approved S5O Elimination Plan.

Page 6 of 17
June 10, 2026



o Progress Reports Signed August 29, 2019 (AMENDED January 16, 20258): The
Municipal Entities shall each submit semi-annual (January 31 and July 31 of each
vear) progress reports to the Department documenting their efforts to comply with
their obligations described in Paragraphs 3, 4, 5, 6, 7, 8, 10, 11 and 12 of this
Consent Ovder and Agreement (“Progress Report”). The Progress Report shall be
sent to the address in Paragraph 20 of the Agreement, and include, but not be
limited to:

a. A description of the actions taken in the previous six months to comply with
the obligations in Paragraphs 3, 4, 5, 6, 7, 8, 10, 11 and 12 of this Consent
Order and Agreement.

b. A description of all activities scheduled for the next six months to comply
with the obligations in Paragraphs 3, 4, 3, 6, 7, 8, 10, 11 and 12 of Consent
Order and Agreement.

c. A description of any problems or delays encountered or anticipated
regarding the performance of the activities required by this Consent Order
and Agreement.

d. Next Report is due July 31, 2026.

Pump Station Operations

. Following the overheating and failure of one of the pumps, PumpMan took the pump
back to their shop for review and repair. PumpMan provided two options: repair the
damaged motor or replace the motor. Repair of the motor would take three to five
weeks and cost $21,108.62; replacement would take 14 to 16 weeks and cost
$35,577.79. The proposal is included as Attachment B to this Report. PumpMan
would not commit to recommending an alternative; however, should the Borough
choose to replace the pumps as part of the Cramer COA project, the repair option
would be recommended by LSSE for monetary reasons as the pump would be
replaced within the next four years.

o 2026 Sewer Budget: LSSE met with Finance Committee to review 2026 budget and
planning for 2027 and 2028.

Roadwav and Stormwater

. Freeport Street Stormwater and Roadwayv Improvements: Borough was awarded
$873,000.00 in funding through a CFA Multimodal Transportation Fund (MTF)
grant. LSSE will be surveying the site in June/July, with design work to continue
towards a projected early 2027 bid opening.
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Grants

. 2025 Statewide Local Share Account (LSA): LSSE submitted applications for the COA
Phase II Equalization Tank project for $1,000,000.00 in funding and Freeport Street
roadway and stormwater improvements project for $873,000.00 in funding. Notice of
Award is anticipated in November 2026.

. CFA Multimodal Transportation Fund program: Applications opened March 1 with a
deadline of July 31, 2026. Program is for transportation projects including pedestrian
improvements, streetscapes, sidewalks, lighting, and improvements to connectivity of
communities. Program fypically has 30% match; this has been waived for this year’s
program. Requests must be between $100,000 and $3 million.

. FY27 Appropriations Requests: Applications were submitted for Senators McCormick
and Fetterman for the COA EQ tank project. Senator MeCormick requested additional
information regarding the project; LSSE provided. Senator McCormick’s office advised
that the Delmont application was forwarded for federal consideration in the amount
of $4,355,000.00; negotiations will take place over the next six to eight months, with
notices of award anticipated in early 2027.
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SSE ~ MEMO
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846 Fourth Avenue, Coraopolis, PA 15108
(412) 264-4400 @ (412) 264-1200 Fax

TO: Delmont Borough Council DATE: May 27. 2026
REVISED: June 8. 2026

FROM: Kevin A. Brett, P.E.
Dalton G. Mack, P.E. S.0.NO.: 398-053
Emily Palmer P.E.

cc:
SUBJECT: COA —PhaseII

Equalization Tank
Alternatives Summary

Backoround and Purpose

The purpose of this memorandum is to provide the Borough of Delmont with four alternatives
designed to meet the Phase II requirements of the Consent Order and Agreement (COA) entered

into with the Pennsylvania Department of Environmental Protection (PaDEP).

In the original Act 537 Plan Special Study. five alternatives were evaluated to address wet weather
improvements for the Cramer Lift Station and the tributary conveyance sewers. Alternative 4 was
selected which proposed replacement of 3.500 linear feet of 6-inch forcemain and of 15-inch
diameter interceptor. This Phase I project was completed in June 2025, with residual lateral work
remaining for one resident to be completed by them. Phase II of Alternative 4 proposes
construction of an equalization (EQ) tank at the Cramer Lift Station site: the original Study
proposed a 325,000 gallon EQ tank. Upon completion of Phase I, flow monitoring was conduected
to verify the size of the proposed EQ tank: it was determined that a 375,000 gallon tank would be
required. A 125.000 gallon underground storage tank exists at the site and will continue to be used

in conjunction with the proposed EQ tank for wet weather storage.

Due to ongoing pump maintenance issues and generally difficult operating conditions of the
Cramer Lift Station. Alternative 4 has been expanded to consider additional alternatives to address
the operation and maintenance issues at the Cramer Lift Station. In addition. Alternative 6 has

been added for replacement of the remaining forcemain from the Cramer Lift Station.

Exhibits are attached showing the components and general arrangement of each of the alternatives.
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Alternative 4A

Alternative 4A mcludes the same proposed work as the original Alternative 4. with the exception

of an increase in proposed tank size. The proposed work mncludes:

. Construction of a 375.000 gallon above ground EQ tank at the site of the Cramer Lift
Station and continued use of the existing underground storage tank.

. Wet-weather pumps to be installed in the existing underground storage tank to fill the
proposed EQ tank while capacity of the existing storage tank will augment the proposed
storage capacity of the new EQ Tank.

. Flow from the new EQ tank will feed by gravity back to the Cramer Lift Station as capacity
allows post wet weather event.

Benefits of this alternative are the following:

. Continued use of the existing storage tank.
. Construction is contained to the existing Borough site.
. Cramer Lift Station can generally continue to operate during construction.

Limitations of this Alternative are the following:

. Does not address the ongoing maintenance 1ssue of the existing lift station.

. Requires alteration of the existing underground storage tank to install and then maintain
the wet weather pumps.

Alternative 4B

Alternative 4B proposed work includes:
. Construction of a 375.000 gallon above ground EQ tank at the site of the Cramer Lift
Station and continued use of the existing underground storage tank.

. Construction of a new wet weather lift station adjacent to the Cramer Lift Station to convey
flow between the existing Cramer Lift Station wet well and proposed EQ tank.

. Flow from the new EQ tank will feed by gravity back to the Cramer Lift Station as capacity
allows.

Benefits of this alternative are the following:

. Continued use of the existing storage tank with no alterations necessary.
. Construction 1s contained to the existing Borough site.
. Cramer Lift Station and existing underground storage tank can generally continue to

operate during construction.

. Provides a newly constructed dedicated wet weather lift station.
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Limitations of this Alternative are the following:
. Does not address the ongoing maintenance 1ssue of the existing lift station.

. Creates a larger lift station footprint, limiting future work or expansion of the site.

Alternative 4C

Alternative 4C proposed work mcludes:
. Construction of a 375,000 gallon above ground EQ tank at the site of the Cramer Lift
Station and continued use of the existing underground storage tank.

. Construction of an above-ground gravity feed line for the EQ tank.

Benefits of this alternative are the following :

. Continued use of the existing storage tank with no alterations necessary.
. Construction is largely contained to the existing Borough site or road right-of-way.
. Cramer Lift Station and existing underground storage tank can generally continue to

operate during construction.

. Continued use of the existing Cramer Lift Station with no alterations necessary other than
connecting the gravity drain line from the proposed EQ tank.

. No additional pumps will be required to operate the proposed EQ tank.

Limitations of this Alternative are the following:

. Operation of the EQ tank via gravity will require the interceptor to flood as high as the
discharge line prior to the EQ tank operating as designed. With the discharge line higher
in elevation than the lift station. this would require the lift station to be watertight to
properly operate the elevated structure: this would also require removal of the bypass
connection. removing a safety point to prevent damage to the lift station.

. With the flow redirected to the EQ tank prior to reaching the lift station. any flow from the
EQ tank would not pass through the Dual-Auger screen. allowing for debris to enter the lift
station without proper screening.

. Increased maintenance as the aerial line will need inspected for structural integrity and will
require attention during freezing weather conditions.

. Does not address the ongoing maintenance issue of the existing lift station.

Alternative 4D

Alternative 4D proposed work includes:

. Construction of a 375,000 gallon above ground EQ tank at the site of the Cramer Lift
Station and continued use of the existing underground storage tank.

. Replacement of the existing Cramer Lift Station suction lift pumps with submersible
pumps located within the existing wet well.
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. Installation of wet weather pumps tor the proposed EQ tank within the existing. newly
rehabilitated, wet well.

. Construction of a secondary lift station fitted with submersible pumps located
approximately halfway along the existing force main.

Benefits of this alternative are the following:

. Utilization of submersible pumps. which do not require additional water to cool the pumps,
whereas the existing suction lift pumps require water to be cycled through the pump to
prevent overheating 1ssues: this has been a common point of failure resulting in overheating
and damage to the pumps.

. Both the existing Cramer Lift Station and proposed intermediate lift station would require
two pumps each: therefore. no inerease in the number of pumps.

. Replacement of the existing suction pumps while installing the proposed EQ tank, and
addressing maimntenance related issues currently impacting the lift station.

Limitations of this Alternative are the following:

. This alternative will require a secondary lift station due to the change in pump types. The
existing suction lift pumps operate in series, where one pump pushes flow into a second
and then to the forcemain: this was required due to the high elevation (roughly 300 feet).
Submersible pumps are unable to meet this requirement as they are not designed to run mn
series, requiring an intermediate set of pumps to reduce the elevation needed to overcome
the high head.

. Replacement of the existing Cramer Lift Station will require bypass pumping in the
construction sequencing.

. Facilities and construction are located on a second site in addition to the existing Borough
property.

Cost Evaluation

Table A below provides a summary of costs including construction, maintenance, and the projected
impacts to the Borough’s user rate. The projected sewer user rate assumes PennVEST financing
with a 20 year term and county cap rates. Multiple grant funding scenarios are also shown to
identify a range estimated end user rates.

Of note, the Delmont Borough sewer fee schedule currently consists of a Delmont Borough charge
($35/month/EDU). a Franklin Township Municipal Sanitary Authority (FTMSA) charge
($37.44/month/ EDU), an FTMSA asset management fee ($11.50/month/EDU). and water
consumption charge ($12.28/1.000 gal of water consumption over 5.900 gallons). For the purposes
of this memo. the Delmont Borough rate of $35/month/EDU will be adjusted to fund the project.
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Table A — Alternatives Comparison

Alternative 4A Alternative 4B Alternative 4C | Alternative 4D
EQ Tank with EQ Tank with EQ Tank with | EQ Tank with
Wet Weather New Wet Elevated Intermediate
Pumps in Ex. EQ Weather Lift Gravity Fill Lift Station
Tank Station Line

Opinion of Probable
Project Cost

$5.000.000.00

$5.500.000.00

$6,000.000.00

$7.500.000.00

Projected O&M and
Existing Debt
Services

$347.250.00

$347.250.00

$338.750.00

$292.250.00

Projected Borough
Portion of Monthly
Sewer Rate
($500.000.00 Grant)

$38.82

$40.68

$41.99

$44.59

Projected Borough
Portion of Monthly
Sewer Rate ($1.5 Mil
Grant)

$35.11

$36.97

$38.28

$40.89

Projected Borough
Portion of Monthly
Sewer Rate ($2.5 Mil
Grant)

$35.00

$35.00

$35.00

$37.17

Alternative 6 — Forcemain Replacement

Alternative 6 includes replacement of approximately 4.200 linear feet of 6™ forcemain from the
Cramer Lift Station to the forcemain discharge pomnt. This will complete the full replacement of
the forcemain following the Phase I portion of the COA project and other recent replacements.

Cost Evaluation

Table B below provides a summary of costs including construction, operation and maintenance,
and the projected impacts to the Borough’s user rate with Alternative 6 added to each of the
Alternatives 4A through 4D noted above. The projected sewer user rate assumes PennVEST
financing with a 20 year term and county cap rates. Multiple grant funding scenarios are also
shown to identify a range estimated end user rates.
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Table B — Alternatives Comparison with Forcemain Replacement

Alternative 4A | Alternative 4B | Alternative 4C | Alternative 4D
EQ Tank with | EQ Tank with | EQ Tank with | EQ Tank with
Wet Weather New Wet Elevated Intermediate
Pumips in Ex. Weather Lift Gravity Fill Lift Station
EQ Tank Station Line

Opinion ~ of - Probable | g5 500 000,00 | $6.500.000.00 | $7.000.000.00 | $8.500.000.00

Project Costs CoTw T o o

Projected O&M and $347.250.00 |  $347.250.00 |  $338.750.00 |  $292.250.00

Existing Debt Services

Projected Borough

Portion of Monthly $42.22 $44.07 $45.38 $47.09

Sewer Rate

($500.000.00 Grant)

Projected Borough

Portion of Monthly ) ) y

Sewer Rate ($1.5 Mil $38.50 $40.36 $41.68 $44.28

Grant)

Projected Borough

Portion of Monthly

Sewer Rate ($2.5 Mil $35.00 $36.65 $37.96 $40.57

Grant)

Summary and Conclusions

The original Alternatives Memorandum dated May 27, 2026 was presented to the Delmont
Borough Sewer and Finance Committees for review. Discussion was held regarding the
options to address only consent order related items (Alternatives 4A and 4B) and the option
to address consent order related items and ongoing operation and maintenance issues
(Alternative 4D). Alternative 4C was concluded to be infeasible.

The committees agreed that Alternative 4D, which addresses both consent order and
operation and maintenance issues, would be the alternative in the best interest of the
Borough and be presented in Act 537 as a two phase project for Councils review and
approval, With Phase 1 being complete with the interceptor upgrade and the EQ Tank
proposed as Phase 2 and then switching pumps out at existing lift station to submersible
pumps and adding in the intermediate package lift station with submersible pumps as well.
The replacement of the Force main will be completed as grants are awarded and completed
as stand-alone projects over next ten years.
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ENGINEERING REPORT — MORRIS KNOWLES

An Engineer’s Report was submitted by Morris Knowles. They reported working with the Borough
on a Road Bond Agreement with CNX for hauling operations on Greensburg Street, Freeport
Street, and Church Street.

SOLICITOR’S REPORT Tim Witt, Esq., Watson Mundorff, LLP
Not Present. Nothing to Report.

COMMITTEE REPORTS
PuBLIC SAFETY/POLICE AND FIRE DEPARTMENT REPORT — Mayor David Weber / Chief Calabrace

Chief Calabrace shared the May 2026 Police Department statistics. There were 162 calls for
service, with 59 traffic stops, which includes 35 citations, 14 verbal warnings, 10 warning cards and
1 criminal arrest.

A Motion was Made by Chris Bigley to Approve a Sign-On Bonus for the Hiring of a Full-Time
Police Officer in the Amount of $1,500 from the Police Donation Account, and to Include the Most
Recent Hire of Other Full Time Officer. A Second Motion was Made by Pam Simpson. All
Approved.

Mayor Weber reminded residents that there will be a Concert in the Park for the 250" Celebration
of America on Saturday, July 4" from 4:00 PM to 8:30 PM, followed by fireworks at Shields Farm at
9:00 PM. The Borough sponsored the fireworks in conjunction with DAAA. The Concert in the Park
Event will take place at the Rose Wigdfield Parklet, and will include food trucks and music.

Chief Calabrace shared a video of the new K9 Officer that the Police Dept. is considering. A
German Short-Haired Pointer, 11-months old. He is not a bite-dog, but rather a search and rescue,
drug and weapons search, community dog. Officer Jones will be the K9’s new handler. Officer
Jones is a two-decade Veteran of the Delmont Borough Police Department. Chief Calabrace
thanks the Community for their support of the K9 program, which allowed the Police Department to
continue the program.

Chief Calabrace reported that there will be another Civil Service Test given on June 24™. The
Borough has taken in five (5) applications for the open full-time officer position. He is expecting
Civil Service Commission to have a certified list of eligible applicants by the August meeting.
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BUILDING AND RENTALS Pam Simpson / Chris Bigley / Krista Krautbauer
Nothing to report.

STREETS/ROADS Bob Walczer / Tina Campbell / Amanda List

A Motion was Made by Tina Campbell to Approve PennDOT’s Traffic Signal Maintenance
Agreement. A Second Motion was Made by Pam Simpson. All Approved.

Stan Cheyne reported on behalf of the Stormwater Authority. He mentioned that there were
residents of Christy Road at the June 2" Stormwater Authority Meeting. It was discussed that rain
misses the one catch basin and the catch basin at the end doesn’t catch any water either currently.
Preliminary thoughts were to reline the catch basins. If Council wants to budget to pave Christy
Road, they can coordinate with the Stormwater Authority to do the stormwater portion of that
project.

PERSONNEL/INSURANCE COMMITTEE — Chris Bigley / Krista Krautbauer / Julie Walczer

A Motion was Made by Chris Bigley to Civil Service Process to Fill the Captain’s Position. A
Second Motion was Made by Krista Krautbauer. All Approved.

FINANCE COMMITTEE Bob Walczer / Krista Krautbauer / Tina Campbell
Krista Krautbauer reported that the Approval of the Sewage Budget will be on the July Agenda.
A Motion was Made by Krista Krautbauer to Approve/Accept the 2025 Municipal Audit. A Second

Motion was Made by Tina Campbell. All Approved. All of Council was given a copy of the 2025
Audit.

SEWAGE COMMITTEE — Bob Walczer / Julie Walczer
Nothing additional to report, following the Engineer’s Report.

SHIELDS FARM — Amanda List / Julie Walczer / Krista Krautbauer

The Shields Farm Committee wanted to thank Bill Heaps, Keith Brinker and Ray Long for doing an
amazing job up at Shields Farm thus far. Some items that are being attended to are the roof, the
electrical house, bench projects, etc. Amanda List is working on getting quotes for the repair of the
walkways. They had Vasko cut down a tree.

GRANTS COMMITTEE — Julie Walczer / Tina Campbell

Tina Campbell mentioned that the grants committee are currently working on pulling information
and quotes together to apply for a grant.

CONTRACTED TRASH COMMITTEE — Pam Simpson / Chris Bigley / Amanda List

Nothing to report.
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OLD AND NEW BUSINESS:

The Office received a request for use of one of the Newhouse Park fields. These are typically
reserved in advance for FRAA, the Predators and Westmoreland Sports League. But this particular
date in question, we had an opening at Field One. Due to the fact that the Borough typically does
not have these available for reservation, there has never been a fee set for an individual. The
Borough decided to just allow the individual to make donation in lieu of setting a fee, as this
instance is fairly rare.

Council and Parks & Rec discussed getting mulch at Newhouse Park.

Additional discussion by Mayor Weber was initiated in regards to the Open Captain Position. He
stated that at this point he does not believe filling the Captain position should be priority, as it is an
additional cost to the Borough, and the department is currently working on carrying the department
at full staff to avoid massive overtime and follow the requirement of the COPSHiring Grant
awarded last year to keep existing amount of officers. Krista Krautbauer stated that the personnel
committee believes that not making the position available sends a negative message to officers
who may have counted on the opportunity to advance within the department, that they are not able
to advance.

EMERGENCY MANAGEMENT COORDINATOR REPORT: EMC Mike Bowen reported that six (6)
tornados in three (3) cities had been reported over weekend. He and Mayor Weber worked with
the VFD to set up an emergency station for residents who had lost power, etc. The storms actually
passed over our area.

A Motion was Made by Chris Bigley to Adopt Resolution 2026-08: The Westmoreland County
Hazard Mitigation Plan. A Second Motion was Made by Pam Simpson. All Approved.

ADJOURNMENT: Krista Krautbauer Moves to Adjourn. Pam Simpson Seconds Motion. Motion
Carries.

Respectfully Submitted:

Dawn Earhart
Delmont Borough Secretary
APPROVED:
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